

Importance of a CRP run.

Conference Room Pilot

CRP IS LIKE SIGNING A DELIVERY CHALLAN

- ◆ Successful implementation of any ERP requires change in attitudes and old habits
- ◆ As it builds a good foundation for information flow in your organization, the importance of **ERP** has to be understood at all levels.




Proper CRP will also ensure that the cost and time will be minimal for all concerned.

- ◆ Formally appoint an ERP coordinator
 - Full time assignment
 - Not necessarily an IT person
 - ERP vendor will impart necessary training to 'coordinator' on various aspects of ERP. Especially on the MIS and data structures. This is to reduce dependability on ERP vendor and gain confidence in the ERP system even after implementation is over.
 - In turn the coordinator will train other users. This will ensure a smooth handover of programs from ERP vendor team to you

Appoint chief of ERP project

- ◆ The CEO or the owner or the top finance man
 - He has necessary authority
 - He will have to spend time in the review meetings – between coordinator and ERP implementers team - during the full ERP run till the roll out stage



CRP run = First ERP demonstration

- ◆ Users from accounts, purchase, sales, stores, export, import, HRD, production planning, costing, budget, administration, and all other concerned officers who is going to contribute the input data **or** are users of 'ERP' outputs must be present



Password

As you increase security, you lose convenience.

◆ USER MANAGEMENT

Define security levels

- Administrator, Executive, Users
- ◆ Access - Rights
 - Which menu to be visible for whom
- ◆ Master Creations

Infrastructure



- ◆ Assess hardware requirement details to get the optimum performance for ERP package. For instance, upgrading RAM, etc.
- ◆ Network speed
- ◆ Modem and net connections



CRP run

- ◆ Prepare Masters
- ◆ Enter one month data
- ◆ Ensure all possible scenarios
- ◆ Opening balances from signed audited balance sheet
- ◆ Certify Printouts – physical file of Hardcopy
- ◆ Carry out essential customization
- ◆ Involve Auditors, CA, ISO consultants
- ◆ **LIMIT UNNECESSARY CUSTOMIZATION**

◆ Proof of concept and roll out



Thank you

